SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:20AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 576 y 795 . 08-Aug 2014.1 Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm

Working Day If no, explain:

Di ary: Dispute
General Comments

MEP CCO meeting 0900-1000. Track progress of ABF installation of hand rope drop plates on the cable =
bands of the west cable loop. Misc MEP paperwork and write diaries.

04-0120F4 Bid ltem: 096 0-UGR-000.096 Project Wide Under Ground
CERTIFIED COATINGS COMPANY

04-0120F4 Bid ltem: 096 0-UGR-000.096 Project Wide Under Ground
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Ironworker JNM JONATHAN CANITES 8.00 0.00 0.00 8.00 D
Diary: Dispute

West Loop Cable Hand Ropes 096  0-UGR-000.096 =

During the morning shift, the ABF crew removed the existing from the (2) south cable bands so the
painters can surface prep the faying surface.

The crew used a 125' Manlift and a crew truck in performance of this work.

Scott Yeager informed me that a 150" man lift arrived on 8/8/2014, and that for the afternoon shift, the
ABF crew used it to access the furthest north point to loosen the handropes to begin prep work on the

North cable band. This piece of equipment will be paid via invoice for the rental period it was used under
CCO 96.
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